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Item 14.  Continued.

A.  CHANGES TO STANDARD FORM 1442.

Standard Form 1442, First Page, Item No. 13.A.-  In the second line, change the Receipt of Proposal 
date from "20 November 2000 at 4 P.M. local time" to "28 November 2000 at 4 P.M. local time".

B.  CHANGES TO BIDDING SCHEDULE.

Replace the Bidding Schedule, pages 00010-1 through 00010-5, with the accompanying new Bidding
Schedule, bearing the notation "ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO.
DACW63-00-R-0003."    Note:  The Bidding Schedule Notes (BSN-1 & BSN-2) remain unchanged.

C. CHANGES TO THE SPECIFICATIONS

Replacement Sections - Replace the following sections with the accompanying new sections of the same
number and title, bearing the notation "ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION
NO. DACW63-00-R-0003:"

       SECTION 00800    SPECIAL CONTRACT REQUIREMENTS
       SECTION 01526    SPECIFICATIONS FOR RENTAL OF CONSTRUCTION EQUIPMENT WITH        
                                   OPERATORS
       SECTION 02607A  SPECIFICATIONS FOR INSTALLATION OF UNDERGROUND SLEEVES
       SECTION 02842    SPECIFICATIONS FOR PICNIC TABLE DELINEATION

   

END OF AMENDMENT



ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACW63-00-R-0003

Item No. Description UNIT

0001 Motorgrader (11') 200 Hr $___________ $___________

0002 Motorgrader (14') 200 Hr $___________ $___________

0003 Bulldozer 8' blade (165hp) 200 Hr $___________ $___________

0004 Dump Truck (25 ton) 100 Hr $___________ $___________

0005 Dump Truck (10 ton) 400 Hr $___________ $___________

0006 Dump Truck (2 1/2 ton 200 Hr $___________ $___________

0007 Water Tank Truck (2000) 100 Hr $___________ $___________

0008 Rubber Tire Tractor (65hp) 200 Hr $___________ $___________

0009 Ditching Machine 200 Hr $___________ $___________

0010 Back Hoe (wheel type 65hp) 200 Hr $___________ $___________

0011 Back Hoe w/ Jack Hammer (90 hp 100 Hr $___________ $___________

0012 Vibrating Plate Compactor (2500 lb Force) 100 Hr $___________ $___________

0013 Foot Compactor 100 Hr $___________ $___________

0014 Water/Trash Pump (6") 100 Hr $___________ $___________

0015 Water/Trash Pump (4") 100 Hr $___________ $___________

0016 Water/Trash Pump (2") 100 Hr $___________ $___________

0017 Brush Limb Chipper (7") 200 Hr $___________ $___________

0018 Concrete Saw (4" cut) 100 Hr $___________ $___________

0019 Chain Saw (16" Bar) 300 Hr $___________ $___________

0020 Stump Grinder (13hp 14" Blade 200 Hr $___________ $___________

0021 Skid Loader W/ 36"sand bucket 200 Hr $___________ $___________

0022 Skid Loader w/ 60" sand Bucket 200 Hr $___________ $___________

0023 Skid Loader w/ 60" dirt Bucket 200 Hr $___________ $___________

0024 Skid Loader w/ forks 100 Hr $___________ $___________

0025 Skid Loader w/12" auger 200 Hr $___________ $___________

0026 Skid Loader w/sweeper 100 Hr $___________ $___________

0027 Skid loader w/ Jack Hammer 100 Hr $___________ $___________

0028 Track Excavator (6' Max Depth) 100 Hr $___________ $___________

0029 Crane (18 Ton) 100 Hr $___________ $___________

BIDDING SCHEDULE - LEWISVILLE, RAY ROBERTS AND GRAPEVINE LAKES  

BASE YEAR : 

Unit Price           
Base Bid Estimated Price

Estimated 
Quantity

DACW63-96-D-0024 00010-1



ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACW63-00-R-0003

Item No. Description UNIT

0030 Crane (8 Ton) 100 Hr $___________ $___________

0031 Fork Lift (all terrain 6000 lb cap) 100 Hr $___________ $___________

0032 Brush Hog (5 ft w/ 40 hp tractor 200 Hr $___________ $___________

0033 Bob Cat w/ 12" auger 100 Hr $___________ $___________

0034 Bob Cat w/ 16" auger 100 Hr $___________ $___________

0035 Bob Cat w/ 18" auger 100 Hr $___________ $___________

0036 Bob Cat w/ 24" auger 100 Hr $___________ $___________

0037 Bob Cat w/ bell tool 100 Hr $___________ $___________

0038 Weedeater (commercial) 200 Hr $___________ $___________

0039 Boom Mower 100 Hr $___________ $___________

0040 Self Propelled Sweeper (6') 100 Hr $___________ $___________

0041 Power Pruner 200 Hr $___________ $___________

0042 Welder (180 Amp portable) 200 Hr $___________ $___________

0043 Generator (5000 Watt) 100 Hr $___________ $___________

0044 Lawn Mower (Commercial) 200 Hr $___________ $___________

0045 Power Washer (2500 psi) 200 Hr $___________ $___________

0046 Water Tank (trailer Mounted 500 gal) 200 Hr $___________ $___________

0047 Mops, Broom Squeegee 200 Hr $___________ $___________

0048 Track Hoe (24"bucket, 18' Depth) 200 Hr $___________ $___________

0048 Truck Mounted Excavator 200 Hr $___________ $___________

0049 Track Loader (1 yd bucket 60 HP) 200 Hr $___________ $___________

0050 Air compressor (185 CFM) 100 Hr $___________ $___________

0051 Bucket Lift (40ft. Boom) 200 Hr $___________ $___________

0052 Concrete Pump Truck 100 Hr $___________ $___________

0053 Push Mower (22") 100 Hr $___________ $___________

0054 Flatbed trailer (40 Ft., 17000lb cap) 100 Hr $___________ $___________

0055 Offset Disc Plow (12 ft.) 100 Hr $___________ $___________

0056 Not Used  (Deleted by Amend. #0002)  ----- ---- ----- -----

BIDDING SCHEDULE - LEWISVILLE, RAY ROBERTS AND GRAPEVINE LAKES 

BASE YEAR : 

Estimated 
Quantity

Unit Price           
Base Bid Estimated Price

DACW63-96-D-0024 00010-2



ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACW63-00-R-0003

Item No. Description UNIT

0057 Batwing Mower (15 ft.) 100 Hr $___________ $___________

0058 Hammer Drill 100 Hr $___________ $___________

0059 Hilti Gun 100 Hr $___________ $___________

0060 Tractor Rubber Tire (90 Hp) 100 Hr $___________ $___________

0061 Steel Wheel Roller (1 1/4 ton) 100 Hr $___________ $___________

0062 Paving Machine ( 6' laydown) 100 Hr $___________ $___________

0063 Concrete Screed (vibratory 18 ft.) 100 Hr $___________ $___________

0064 Power Trowel (48") 100 Hr $___________ $___________

0065 Concrete float (48" Alum) 100 Hr $___________ $___________

0066 Asphalt Rakes (36") 100 Hr $___________ $___________

0067 Vibratory Sheeps foot (5'Drum) 200 Hr $___________ $___________

0068 Walk Behind Trencher 100 Hr $___________ $___________

0069 Grout Pump 100 Hr $___________ $___________

0070 Tractor w/ power tiller 200 Hr $___________ $___________

0071 Traffic Sign Installation (complete) 50 Ea $___________ $___________

0072 Traffic Sign Installation (sign Only) 20 Ea $___________ $___________

0073 Park Sign Installation (single Post) 50 Ea $___________ $___________

0074 Park Sign Installation (sign Only) 20 Ea $___________ $___________

0075 Park Sign Installation (double Post) 25 Ea $___________ $___________

0076 Park Sign Installation (double Post sign only) 10 Ea $___________ $___________

0077 Park Sign Installation (no Post) 20 Ea $___________ $___________

0078 Park Sign Installation (no Post sign only) 10 Ea $___________ $___________

0079 Install Metal Beam Guard fence 20000 Lf $___________ $___________

0080 Remove Metal Beam Guard Fence 20000 Lf $___________ $___________

0081 Metal Beam Guard Fence Repair 500 Lf $___________ $___________

0082 Install Pipe Rail Fence 20000 Lf $___________ $___________

0083 Remove Pipe Rail Fence 2000 Lf $___________ $___________

0084 Repair Pipe Rail Fence 500 Lf $___________ $___________

0085 Remove Guard Post and cable Fence 1000 Lf $___________ $___________

Unit Price           
Base Bid Estimated Price

BIDDING SCHEDULE - LEWISVILLE, RAY ROBERTS AND GRAPEVINE LAKES 

BASE YEAR : 

Estimated 
Quantity

DACW63-96-D-0024 00010-3



ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACW63-00-R-0003

Item No. Description UNIT

0086 Install Guard Post and Cable Fence 10000 Lf $___________ $___________

0087 Repair Guard Post and Cable Fence 500 Lf $___________ $___________

0088 Install Barbed Wire Fence 20000 Lf $___________ $___________

0089 Remove Barbed Wire fence 2000 Lf $___________ $___________

0090 Repair Barbed Wire Fence 500 Lf $___________ $___________

0091 Install Woven/Barbed Wire Fence 20000 Lf $___________ $___________

0092 Remove Woven/Barbed wire Fence 2000 Lf $___________ $___________

0093 Repair Woven/Barbed Wire Fence 500 Lf $___________ $___________

0094 Install Split Rail Fence (2 rail) 1000 Lf $___________ $___________

0095 Remove Split Rail Fence (2 rail) 300 Lf $___________ $___________

0096 Repair Split Rail Fence (2 Rail) 200 Lf $___________ $___________

0097 Install split Rail Fence (3 rail) 1000 Lf $___________ $___________

0098 Remove Split Rail Fence (3 Rail) 300 Lf $___________ $___________

0099 Repair Split Rail Fence (3 Rail) 200 Lf $___________ $___________

0100 Remove Railroad Cross Ties 1000 Lf $___________ $___________

0101A Install camp/Picnic Site Delineation 4"x 6" 1250 Lf $___________ $___________

0101B Install camp/Picnic Site Delineation 6"x 6" 1250 Lf $___________ $___________

0101C Install camp/Picnic Site Delineation 8"x 8" 1250 Lf $___________ $___________

0101D Install camp/Picnic Site Delineation 12"x12" 1250 Lf $___________ $___________

0102 Remove Camp/Picnic Site Delineation 5000 Lf $___________ $___________

0103 Install Can Buoys 50 Ea $___________ $___________

0104 Boundary Line clearing 20000 Lf $___________ $___________

0105 Construct Pipe Gate 200 Lf $___________ $___________

0106 Install Pipe Gate 10 Ea $___________ $___________

0107 Repair Pipe Gate 10 Ea $___________ $___________

0108 Standard Concrete Curb and Gutter 500 Lf $___________ $___________

0109 4" Concrete Slabs 5000 Sf $___________ $___________

0110  6" Concrete Slabs 2000 Sf $___________ $___________

0111 4" Concrete walks 2000 Sf $___________ $___________

0112 Picnic Shelter Installation (wood) 10 Ea $___________ $___________

Estimated Price

BIDDING SCHEDULE - LEWISVILLE, RAY ROBERTS AND GRAPEVINE LAKES 

BASE YEAR : 

Estimated 
Quantity

Unit Price           
Base Bid

DACW63-96-D-0024 00010-4



ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACW63-00-R-0003

Item No. Description UNIT

0113 Picnic Shelter Installation (metal) 25 Ea $___________ $___________

0114 Plumber w/tools 200 Hr $___________ $___________

0115 Electrician W/tools 200 Hr $___________ $___________

0116 Skilled craftsman W/tools 200 Hr $___________ $___________

0117 Laborer w/tools 400 Hr $___________ $___________

0118 Underground Boring (2") 200 Lf $___________ $___________

0119 Underground Boring (3") 200 Lf $___________ $___________

0120 Underground Boring 4" 200 Lf $___________ $___________

0121 Install Water Line 10000 Lf $___________ $___________

0122 Install Water Line in Rock 1000 Lf $___________ $___________

0123 Install Electric Line 10000 Lf $___________ $___________

0124 Install Electric Line in Rock 1000 Lf $___________ $___________

0125 Install Solid Sewer Line 2000 Lf $___________ $___________

0126 Install  Solid Sewer Line in Rock 1000 Lf $___________ $___________

0127 Install Perforated Sewer Line 3000 Lf $___________ $___________

0128 Install Perforated Sewer Line in Rock 1000 Lf $___________ $___________

0129 Construct concrete wheel stops 100 Ea $___________ $___________

0130 Place concrete wheel stops 100 Ea $___________ $___________

0131 Remove concrete wheel stops 50 Ea $___________ $___________

0132 Install PVC sleeves 1000 Lf $___________ $___________

0133 Install PVC sleeves in Rock 500 Lf $___________ $___________

0134 Gate Attendant Shelters 3 Ea $___________ $___________

0135 Install 6" buoy line 15000 Lf $___________ $___________

0136 Bonding Cost Per $1,000.00 of Task Order 1     K $___________ $___________

Amount (rounded down)

BIDDING SCHEDULE - LEWISVILLE, RAY ROBERTS AND GRAPEVINE LAKES 

BASE YEAR : 

Estimated 
Quantity

Unit Price           
Base Bid Estimated Price

GRAND TOTAL BASE YEAR FOR LEWISVILLE, RAY ROBERS AND GRAPEVINE LAKES, 
$____________________________

DACW63-96-D-0024 00010-5



ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACW63-00-R-0003

00800-1

SECTION 00800

SPECIAL CONTRACT REQUIREMENTS

Due to the recent conversion from the Standard Army Automated Contracting System (SAACONS) to the new
Department of Defense’s Standard Procurement System, Procurement Desktop Defense (PD2), the following clauses
and other specific contract requirements you may have been accustomed to seeing in Section 0800, Special Contract
Requirements, have been moved.  The following chart represents those changes.

CLAUSES & OTHER REQUIREMENTS PREVIOUSLY LOCATION IN SECTION 00800 NEW LOCATION
FAR Clauses

Commencement, Prosecution And Completion Of Work (Apr 1984) 52.211-10 Section 00700
Time Extensions (Apr 1984) 52.211-13 Section 00700
Variation In Estimated Quantity (Apr 1984) 52.211-18 Section 00700
Limitations On Subcontracting (Jan 1991) 52.219-14 Section 00700
Availability Of Funds (Apr 1984) 52.232-18 Section 00700
Availability And Use Of Utility Services (Apr 1984) 52.236-14 Section 00700
Quantity Surveys (Apr 1984) 52.236-16, Alternate I Section 00700

DFARS Clauses
Payment For Mobilization And Preparatory Work (Dec 1991) 252.236-7003 Section 00700
Payment For Mobilization And Demobilization (Dec 1991) 252.236-7004 Section 00700
Airfield Safety Precautions (Dec 1991) 252.236-7005 Section 00700

EFARS Clauses
Equipment ownership and operating expense schedule 52.231-5000 Section 00700
Payment for materials delivered off-site 52.232-5000 Section 00700
Basis for Settlement of Proposals 52.249-5000 Section 00700

Other Specific Contract Requirements
Time Extensions For Unusually Severe Weather (Oct 1989)
Payment For Utility Services (FAR 36.303(C)(6))
Superintendence Of Subcontractors
Coordination Of Construction With Cemetery Representatives
Damage To Work Alternate A/Alternate B

The clauses represented here may not be included in a particular solicitation, depending on the requirements.  This
list only represents changes made to the overall policy of clause location.

PHYSICAL DATA (APR 1984) (FAR 52.236-4)

 Data and information furnished or referred to below is for the Contractor's information.  The Government shall
not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.

 a.  The physical conditions indicated on the drawings and in the specifications are the result of site investigations
by surveys [and borings].

 b.  Ground water levels

It has been observed that ground water levels in heavily timbered or grassed areas quite often undergo a
significant temporary rise when the area is cleared and/or stripped.  This increase in water level can hinder traffic
and construction progress in the affected areas.  The duration of the ground water rise varies considerably,
depending on prevailing weather and/or climatic conditions.  Ref:  Yearbook of Agriculture, 1957, copy available
for inspection in Fort Worth District Office.



ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACW63-00-R-0003

00800-2

YEAR 2000 COMPLIANCE

In accordance with FAR 39.106, the Contractor shall ensure that with respect to any design, construction, goods, or
services under this contract as well as any subsequent task/delivery orders issued under this contract  (if applicable),
all information technology contained therein shall be Year 2000 compliant.  Specifically the Contractor shall:

a. Perform, maintain, and provide an inventory of all major components to include structures, equipment, items,
parts, and furnishings under this contract and each task/delivery order that may be affected by the Y2K
compliance requirement.

b. Indicate whether each component is currently Year 2000 compliant or requires an upgrade for compliance
prior to government acceptance.

REQUIRED INVENTORY OF INFORMATION TECHNOLOGY

In accordance with SCR-6, "Year 2000 Compliance", the inventory of all information technology, including
embedded systems (i.e., microprocessor-based equipment) furnished under this contract which may be affected by
the Year 2000 compliance requirement shall contain the following information:

a.   Contract number, project title, name of contractor
b.   Equipment name/label
c. Indication on whether the information technology is currently Year 2000 compliant or requires an upgrade

for compliance prior to government acceptance
d. Manufacturer's model/serial number and date manufactured
e. Specific location of equipment, i.e., building/room number
f. If equipment is a controller only, indicate what other equipment is controlled by this controller
g. Interoperability: identify any other equipment that is sending/receiving information to monitor or control said

equipment
h. If a PC, including laptop, is required to program, update data, etc., of  said equipment , provide PC

specifications, operating software name and version number
i. Method used to determine Y2K compliance, i.e., field test, manufacturer's Statement of Compliance, etc.

CORRESPONDENCE IDENTIFICATION

a. The Contractor shall use a serial numbering system on all formal correspondence sent to the Contracting Officer
or his representative.  The Contractor will provide one original and two duplicate copies of all correspondence.

b. The Contractor may use a Request for Information (RFI) system for drawing/specification clarifications, subject
to the following conditions:

1. The Contractor shall use a sequential numbering system for all RFI's separate and apart from the
correspondence numbering system.

2. The Contractor shall provide one original and two copies of all RFI's.

3. The Contractor shall designate ONE individual responsible person, subject to approval by the Contracting
Officer, for reviewing and issuing RFI's.

4. For projects requiring Network Analysis Systems (NAS), all RFI's shall identify the NAS activities directly
or indirectly affected by the RFI on the progress schedule.  The Contractor should anticipate a minimum of
10 calendar days for Government review and response.

5. No requests for deviations or variations from the contract by RFI will be allowed.  Deviations/variations are
to be submitted on ENG Form 4025 as described in Section 01330 Submittal Procedures.



ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACW63-00-R-0003

00800-3

6. The use of RFI's does not relieve the Contractor of the responsibility for reviewing the contract documents
and coordinating the work to be performed.  If the Contracting Officer determines that the RFI system is
being used for other than its intended purpose, the Contracting Officer has the authority to discontinue the
use of the RFI's for the remainder of the contract.

EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE

Whenever a contract or modification of contract price is negotiated, the Contractor's cost proposals for equipment
ownership and operating expenses shall be determined in accordance with the requirements of EFARS 52.213-5000,
EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE.  Interested parties may purchase copies
of EP 1110-1-8 (Volumes 1 through 12) by phoning (202) 783-3238, or by writing "Superintendent of Documents
U.S. Government Printing Office, Washington, D.C. 20402."  Major credit cards are accepted.  An electronic copy
of this publication may be found the US Army Corps of Engineers Publication web site at
http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/cecw.htm.

VALUE ENGINEERING CONTRACTOR PROPOSAL - VECP (AUG 86)

a. Reference the Contract Clause "VALUE ENGINEERING - CONSTRUCTION."

b. After receipt of an approved VECP modification signed by the Contracting Officer, the Contractor may include
its share of the Instant Contract Savings as part of the next scheduled Progress Payment estimate.

c. Payment of the Contractor's share of the Instant Contract Savings may be withheld at the discretion of the
Contracting Officer, until a revised NAS or BAR CHART for the affected activity has been submitted and
approved.

TASK AND DELIVERY ORDER CONTRACT OMBUDSMAN

FAR 16.505 (b)(6) states “The head of the agency shall designate a task order contract and delivery order contract
ombudsman who shall be responsible for reviewing complaints from contractors on task order contracts and delivery
order contracts. The ombudsman shall review complaints from the contractors and ensure that all contractors are
afforded a fair opportunity to be considered, consistent with the procedures in the contract. The ombudsman shall be
a senior agency official who is independent of the contracting officer and may be the agency's competition
advocate.”

 For all U.S. Army Corps of Engineer Activities the ombudsman is LTC(P) Carl D. Owens, Office of Principle
Assistant for Contracting (OPARC).

TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (APR 1986) (DAEN-EEC-C):

4.3.1 This provision specifies the procedure for the determination of time extensions for unusually severe weather in
accordance with the contract clause entitled "DEFAULT (FIXED PRICE CONSTRUCTION)".  The listing below
defines the monthly anticipated adverse weather for the Contract period and is based on NOAA or similar data for
the geographical location of the project.

4.3.2 The unusually severe weather must actually cause delay to the completion of the project. The delay must be
beyond the control of and without fault or negligence of the Contractor.

4.3.3  Upon receipt of the first Task Order and continuing throughout the term of the Contract the Contractor will
record on the daily CQC report, the occurrence of adverse weather and resultant impact upon normally scheduled
work.
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4.3.4 The number of actual adverse weather days shall be calculated by the Contracting Officer Representative from
actual on-site weather conditions on a per Task Order basis. Task Orders that run concurrently will have the weather
delays days calculated concurrently for their respective issue date. These subsequently occurring adverse weather
days must prevent work for fifty (50) percent or more of the Contractor's work day and delay work critical to the
timely completion of the Task Order.

4.3.5 A one-day time extension may be granted for each day of delay caused by adverse weather as described in the
above paragraph. This time extension shall be granted by execution of a modification in accordance with the
contract clause entitled "DEFAULT (FIXED-PRICE CONSTRUCTION)".  If a disagreement arises between the
Contractor and the COR on actual weather delay days to be allowed on a Task Order, the COR decision will be
based on recorded weather data and will govern.

4.3.6 If unforeseen delays to the Contractor are experienced because of Government provided materials, these delays
will be added on a case by case basis to the Task Order performance time.  If a disagreement between the Contractor
and the COR develops, the COR will base his decision on his invoice/receipt records and the date of the
Project/Contractor's pickup log. On such occasion the Contractor shall be notified in writing.

4.3.7 Should an extended delay due to weather, such as flood conditions, result in the Contractor's inability to
continue or complete previously issued Task Orders, the COR shall issue a "Delay Order" to the Contractor which
will extend or postpone the required completion date until such time that the remaining work can be accomplished
without adverse affect.

IDQ ECONOMIC PRICE ADJUSTMENT FACTOR FOR OPTION YEARS (52.0236-4203 IDQ)

  Adjustment to the base year unit prices for all option years will be in
accordance with the equation:
     P1 = P x f
     Where P1 - New Unit Price
           P  - Unit Price for Base Year of Contract
           f  - Index factor
  The index factor, f, shall be computed according to the following
equation:
         CCI-C
    f =  -----
         CCI-B
  CCI is the Construction Cost Index as published by ENR Magazine, formerly
called Engineering News Record.
  In computing f, the CCI-C may be located on the Market Trends page of the
ENR current issue at the time the option is exercised.  The CCI-B is the
base reference for the month in which the basic contract was awarded.
(Currently published annually in last issue in March.)
  If ENR changes the index base year(s), the base reference used herein
will be adjusted to accommodate new CCI-C(s).
  If the CCI-C ceases to be published the parties shall agree on substitute
indices.
Example Calculation:
     Base Period Contract awarded:  May 1996
     Option Period exercised in:    May 1997
     Unit Price for the Base Period was:  $1.50 per unit
     Therefore:  f - CCI-C (May 1997)  =  5572  =  1.026
                     CCI-B (May 1996)     5433
Adjusted unit price for the option period would be:
          $1.50 x 1.026 = $1.54 per unit
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CONTRACTING INFORMATION

Part 1. CONTRACT ADMINISTRATION

1.1  The office listed under (a) below is the office designated for issuing task orders under this contract.
Inspection and acceptance of the supplies and services of construction covered by this contract will be located at
office listed under (b) below and will be the same as where the work was actually performed. The Administering
Contracting Office is located at the office listed under © below and payment will be made by the office listed under
(d) below.  Invoices shall be submitted, in triplicate (one copy shall be marked "Original"), to the addressee in
paragraph (d). Payment will be made upon completion of work and acceptance by the Government in accordance
with the terms of the contract.

  (a)  Issuing Task Order

Elm Fork Project Office
1801 N. Mill Street
Lewisville, Texas 75057-1821

  (b)  Inspection and acceptance of construction services

   I.  Lewisville/Ray Roberts Lake Office
       1801 N. Mill Street
       Lewisville, Texas 75057-1821

  II. Grapevine Lake Office
      110 Fairway Drive
      Grapevine, Texas 76051-3495

  (c) Administering Contract Office

 U.S. Army Engineer District Fort Worth
               Contracting Division

 P.O. Box 17300
 ATTN:  CESWF-CT-C
 Fort Worth, Texas 76102-0300

  (d)  Payment Office

               U.S. ARMY CORPS OF ENGINEERS
               USACE Finance Center
               ATTN: CEFC-AO
               7800 Third Avenue
               BLDG 787, Room 103
               Millington, TN. 38054-5005

1.2 Ordering Officers  - The following individuals are authorized to place task orders.

ORDERING OFFICER     NTE        PROJECT         PHONE NUMBER

Kenneth M. Howell           $50,000  Elm Fork Project Office                              972/434-1666

Douglas L. Cox                 $50,000  Elm Fork Project Office                              972/434-1666

Bob Wooley                      $50,000  Elm Fork Project Office                               972/434-1666    (Am #0002)

Lee Hunt                           $50,000  Grapevine Project Office                               817/481-4541    (Am#0002)
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Availability of funds:  Other than the guaranteed minimum, funds will not be obligated by this basic contract,
however funds will be made available as individual "Task Orders" are issued and executed by the Ordering Officers.
Under no circumstances shall a contractual commitment exceed the dollar amount shown on individual task orders
without written modification authorized and approved by the Contracting Officer.

1.3 PRE-WORK CONFERENCE:   Approximately one (1) week after award of the contract and
prior to the start of any construction work, the Contracting Officer's Representative (COR) will schedule and
conduct a "Preconstruction Conference".  The Contractor's Project Manager, Superintendents, and Quality Control
Personnel will attend this meeting. The Contractor is encouraged to have an officer of his company and
representation from all Subcontractors at this conference. This conference will be held at the exact time and location
specified by the COR after award.  No work may be performed under this contract prior to this conference.

1.3.1 The purpose of the "Preconstruction Conference" is to enable the COR to outline the
procedures that will be followed by the Government in it's administration of the contract, and to discuss the
performance that will be expected from the Contractor. This conference will allow the Contractor an opportunity to ask
questions about the Government's supervision and inspection of contract work, about security requirements, regulations,
etc. The COR may invite service engineering and security personnel and any other Government personnel to attend this
conference.

1.3.2 The following is a list of items for discussion during this conference. This is not considered
to be a complete listing.

(1) Authority of the Contracting Officer's Representative and Organization of Project Office.

(2) Contractor's Safety Program.

(3) Contractor's Quality Control Plan.

(4) Contractor's Environmental Protection Plan.

NOTE:  The Contractor should submit the plans for items (2), (3), and (4) prior to the "Preconstruction  Conference".

(5)  Correspondence Procedures.

(6)  Contract Labor Standards Provisions.

(7)  Contractor's Plan of Operations.

(8)  Contract Modifications and Administrative Procedures.

(9)  Storage areas.

(10) Contractor Utilities.

(11) Construction lay-out work.

(12) Security Requirements, and Other Regulations, if applicable.

(13) Government furnished material.

(14) Disposition of Salvage Property.

(15) Contractor Insurance Requirements.

(16) Value Engineering Program.
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1.3.3 If the Contractor has submitted his Safety Plan, Quality  Control Plan, and Environmental
Protection Plan for review prior to this meeting, these may be approved into or approved with comments at the
conference.  Construction work will not proceed until after this meeting has been held and items (2), (3), and (4)
have been approved, and a valid Delivery Order has been received by the Contractor.

Part 2. TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER  (APR 1993) (ER415-1-15) (52.0001-
4038 I)

2.1 This provision specifies the procedure for the determination of time extensions for unusually severe
weather in accordance with the contract clause entitled "DEFAULT (FIXED PRICE CONSTRUCTION)"

2.2  The unusually severe weather must actually cause delay to the completion of the project. The delay
must be beyond the control of and without fault or negligence of the Contractor.
Upon receipt of the Task Order the Contractor will record on the daily CQC report, the occurrence of adverse
weather and resultant impact upon normally scheduled work.

2.2.1  Actual adverse weather delays will be calculated by the COR from actual on-site weather
conditions. These subsequently occurring adverse weather days must prevent work for fifty (50) percent or more of
the Contractor's work day and delay work critical to the timely completion of the Task Order.
A one-day time extension may be granted for each day of delay caused by adverse weather as described in the above
paragraph. This time extension shall be granted by execution of a modification in accordance with the contract
clause entitled "DEFAULT (FIXED-PRICE CONSTRUCTION)".  If a disagreement arises between the Contractor
and the COR on actual weather delay days to be allowed on a Task Order, the COR's decision will be based on
recorded weather data and will govern.

2.3   If unforeseen delays to the Contractor are experienced because of Government provided materials,
these delays will be added on a case by case basis to the Task Order performance time.  If a disagreement between
the Contractor and the COR develops, the COR will base his decision on his invoice/receipt records and the date of
the Project/Contractor's pickup log. On such occasion the Contractor shall be notified in writing.

2.4   Should an extended delay due to weather, such as flood conditions, result in the Contractor's
inability to continue or complete previously issued Task Orders, the COR shall issue a "Delay Order" to the
Contractor which will extend or postpone the required completion date until such time that the remaining work can
be accomplished without adverse affect.

PART 3. - INSURANCE REQUIREMENTS. (FAR 52.0228-4005)

3.1  MINIMUM REQUIREMENTS:  As a minimum and pursuant to Contract Clause entitled
"Insurance--Work On A Government Installation", the Contractor shall procure and maintain during the entire
period of his performance under this contract the following insurance:

3.1.1   Workman's Compensation and employer's liability insurance in compliance with applicable
state statutes, with a minimum employer's liability coverage of $100,000.

3.1.2   Comprehensive general liability insurance for bodily injury in the minimum limits of
$500,000 per occurrence. Property damage liability insurance is required in the amount of $100,000.00 per
occurrence.

3.1.3  Comprehensive automobile liability insurance covering the operation of all automobiles and
trucks used in connection with the performance of the contract in the limits of $200,000 per person and $500,000 per
occurrence for bodily injury and $20,000 per occurrence for property damage.
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PART 4. - BONDING REQUIREMENTS .

4.1 BONDS: The bonds listed below are required when the bid amount exceeds $25,000.  The name and
business address of the surety shown on the executed bond forms submitted in response to this solicitation must be
the same as the name and business address listed for the surety in Department of Treasure Circular 570.

4.2  BID BONDS: Each bidder shall submit with his bid a Bid Bond (Standard Form 24) with good and
sufficient surety or sureties acceptable to the Government, or other security as provided in the contract clause
entitled "BID GUARANTEE" in the form of twenty percent (20%) of the bid price. The bid bond penalty may be
expressed in terms of a percentage of the bid price or may be expressed in dollars and cents.

4.3 PERFORMANCE AND PAYMENT BONDS: Within ten (10) days after notification of award of
contract, the Contractor shall execute and furnish two (2) bonds, each with good and sufficient surety or sureties
acceptable to the Government, namely a performance bond (Standard Form 25), and a payment bond (Standard
Form 25A). Any bonds furnished shall be furnished, in duplicate, by the Contractor to the Government prior to
commencement of contract performance. The penal sums of such bonds will be as follows:

4.3.1   Performance Bond:  The penal sum of the initial performance bond shall be $600,000.00 or
the bid amount, whichever is lesser, that the Contractor is required to furnish for the basic year of the contract.
Additional bonding will be required if total dollar value of issued Task Orders exceed the initial performance bond
amount. Each option year of the contract will require an additional performance bond of $600,000.00 or the award
amount, whichever is lesser, at the time the option year is exercised.

4.3.2   Payment Bond:  The penal sum of the payment bond will always be one hundred percent
(100%) of the required performance bond.

4.4  Notwithstanding contract clause, FAR 52.0232-0005, paragraph (G) Section I, the Government will not
reimburse the Contractor initially for the amount of premiums paid for performance and payment bonds.  This
payment will be made as a line item on each Task Order based upon the dollar value of that Task Order until the
total contract amount is reached.

4.4.1   This contract has an allowance for the Contractor to recover the cost of the required bonding
in the form of a line item on the "BIDDING SCHEDULE".  The Contractor should submit a line item bid price to
reflect his cost for bonding per $1,000.00. This bid item shall be applied and listed separately on each Task Order
when issued, based on the cost of the construction services requested in increments of $1,000.00.  Dollar amounts of
$499.00 and less shall be rounded down; $500.00 or more shall be rounded up. The Contractor's line item bid price
should be the same as or very near his actual cost for bonding, and he shall submit written evidence that this
stipulation is being honored to the COR.

FAILURE TO INCLUDE BID BOND OR OTHER BID SECURITY ON TIME MAY BE CAUSE FOR
REJECTION OF THE BID AS NONRESPONSIVE. LATE BOND OR OTHER SECURITY WILL BE
TREATED IN THE SAME MANNER AS PROVIDED IN THIS SOLICITATION FOR LATE BIDS.
FACSIMILE BONDS ARE NOT ACCEPTABLE.

Part 5 INDEFINITE QUANTIY CONSTRUCTION CONTRACTS:

5.1  Except as this contract otherwise provides, the Government shall order from the Contractor all the
types of services and supplies specified in the Schedule that are planned and funded during the term of this contract,
however, the Government reserves the right to perform any service described herein with it's own personnel. Also, if
the Government urgently requires performance of any item before the earliest date that delivery may be expected
under this contract, and if the Contractor will not accept an order providing for the accelerated delivery, the
Government may acquire the urgently required goods or services from another source.

PART 6. -  CONTRACT PERIODS.
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6.1   BASE YEAR:(One Year) The contract period shall be from date of contract award through 365
calendar days.

6.2  OPTION YEARS: The contract period for each option year exercised shall be from the date of award
through 365 calendar days. (See Clause - "OPTION TO EXTEND THE TERM OF THE CONTRACT.")

6.3   OPTION TO EXTEND THE TERM OF THE CONTRACT:

6.3.1   The Government may extend the term of this contract for four (4) one-year periods by
written notice to the Contractor within the time specified in the Schedule, provided that the Government shall give
the Contractor a preliminary written notice of its intent to extend at least 60 days before the contract expires. The
preliminary notice does not commit the Government to an extension.

6.3.2  If the Government exercises this option, the extended contract shall be considered to include
this option provision.

6.3.3   The total duration of this contract, including the exercise of any options under this clause, is
not intended to exceed five (5) years after date of award, however, should award of a new contract for similar
services not be imminent, the Government reserves the right to extend this contract for a maximum period of 120
calendar days at the prevailing unit bid prices of the last Option Year exercised.

Part 7. ORDERING:

7.1 Any supplies and services to be furnished under this contract shall be ordered by issuance of task
orders by the individuals or activities designated in the Schedule.  Such orders may be issued from date of award
through 12 months after date of award.

7.2 All task orders are subject to the terms and conditions of this contract.  In the event of conflict
between a task order and this contract, the contract shall control.

7.3 If mailed, a task order is considered "issued" when the government deposits the order in the mail.
Orders may be by written telecommunications.

7.3.1  Delivery or performance shall be made only as authorized by orders issued in accordance
with the "Ordering" Clause. The Contractor shall furnish to the Government, when and if ordered, the supplies and
services specified in the schedule up to and including the quantity designated in the schedule as the "maximum".

7.3.2  Except for any limitations on quantities in the "Task Order Limitations" clause or in the
schedule, there is no limit on the number of orders which may be issued. The Government may issue orders
requiring multiple services at multiple destinations or performance of like services at multiple locations.

7.3.3   Any order issued during the effective period of this contract and not completed within that
time period shall be completed by the Contractor within the time specified in the order. The contract shall govern the
Contractor's and Government's rights and obligations with respect to that order to the same extent as if the order
were completed within the contract's effective period; provided however, that the Contractor shall not be required to
perform any services under this contract after a period of 180 calendar days following the contract termination date.

7.4  MATERIAL REQUIREMENTS:  Prior to issuance of a Task Order, a scoping meeting will be
conducted between the Government and the Contractor to determine the bid items required for a specific task that do
not include material costs as part of the bid. During this meeting, it will be decided what quantity and type of
materials will be required to complete the project.

  The following steps will take place to determine a fair and reasonable price prior to the issuance of the Task Order:

Step 1: The Project/Lake Manager will give notification to the Contractor for work to be performed and a Quantity
Survey meeting will be set up.
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Step 2:  At the meeting the Contractor will be provided with a description, plans, and/or specifications of the work
to be performed. All materials required to be supplied by the Contractor (separate from the bid item) will be
determined and identified during the Quantity Survey meeting and a supply list will be provided to the Government.

Step 3: After the Contractor and Government have agreed to the quantities/measurements, the Contractor will obtain
current catalog pricing from a minimum of two (2) sources for the required materials, the government will obtain
current catalog pricing from one source. Note: No adjustment to the agreed to materials quantities will be made,
except if a change in scope requirements is needed.

Step 4: The Government will review the estimates, the lower of the three quotes will used to determine that the price
is fair and reasonable, and will become the firm fixed price for the materials. No handling or delivery fees will be
authorized for the materials. Both parties will sign the "Delivery Order Cost Estimate", and "Record of Negotiation"
forms.

Step 5: After an agreement has been reached on a fair and reasonable price, a Task Order will be issued. The
materials will be accounted for on the Task Order as a work item labeled "Materials". The full and total cost of all
the required materials will be consolidated on this line. The Contractor's breakdown of the catalog pricing of the
materials will be attached to the Task Order for auditing purposes. Upon issuance, the Task Order becomes a Firm
Fixed-Price order for the work specified to complete the required product.

Step 6: Upon acceptance of the finished product as specified in the Task Order by the COR, the Contractor shall,
upon invoicing, be paid the amount shown on the Task Order or Modification thereto. This price shall be full
compensation for furnishing all labor, tools, equipment, materials, and incidentals necessary to complete all work as
specified.

NOTE: Should the estimates be considered unacceptable, the Government and the Contractor will enter into
good faith negotiations. If subsequent negotiations fail to resolve the matter, the Government reserves the
right to obtain the materials from another source at a fair and reasonable price. The materials
will then be provided to the Contractor as Government Furnished Property for use in completing the
required work.

7.5  TASK 0RDER/PAYMENT PROCEDURES: One of the following two (2) procedures will be used
prior to the issuance of Task Orders for those services having a value based, in whole or in part, on an hourly unit
price (i.e. equipment with operator at a certain unit price per hour):

Procedure 1. GOOD FAITH NEGOTIATIONS:

Step 1:  The Contractor (or his representative) and representative of the COR will meet on the future job site.  The
Contractor will be provided with maps, drawings, specifications, and/or “on the ground” instructions of the work to
be performed on site.  The Contractor and the representative will then agree on and then write up the work
description statement onto ORN Form 564, Task Order Cost Estimate or similar negotiation form.

Step 2:  The Contractor shall then complete the Contractor section of the form, sign and date it in the appropriate
place, and return it to the COR in no more than five (5) normal work days from the date of receipt.  The Contractor’s
estimate shall not be based on dollar amounts, but rather on the number of units required for each service to be used
to accomplish the work described or specified.

Step 3:  The Contractor’s unit estimates will be reviewed by the Government to determine if they are fair and
reasonable.

Step 4:  Should the estimates be considered unacceptable by the COR, the Contractor and the Government shall
enter into good faith negotiations.  After an agreement has been reached on a fair and reasonable estimate, a Task
Order will be issued.  Upon issuance, the Task Order becomes a firm, fixed-price order for the work specified.
Upon acceptance of the work as specified in the Task Order by the COR, the Contractor shall, upon invoicing, be
paid the amount shown on the Task Order.
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Procedure 2.  DISPUTE PROCEDURE:

Step 1:  If subsequent good faith negotiations fail to resolve the matter, the Government will obtain the service in
question from the Contractor by the hourly rate.  All rental equipment shall be equipped (at the Contractor’s expense
with no additional cost to the Government) with an hour meter wired into the engine in such manner as to record
only when the engine is running, and a log book kept current (hourly) while rented to the Government.  Engines will
only be operated when working.  Equipment not in use will be turned off.

Step 2:  A Government QA inspector will be onsite frequently to
review progress and to review the equipment book entries.

Step 3:  A Task Order will be issued with the approximate number of hours estimated.  Upon completion and
acceptance of work, the rental equipment payment will be made for rental equipment by the actual hourly rate
utilized rounded to the nearest minute.  No payment will be made for idle equipment.  Idle equipment is equipment
not working for any reason, i.e., broken down, adverse weather, or equipment not needed in the operation at certain
times
during the day.

PART 8. - TASK ORDER LIMITATIONS.

8.1   MINIMUM - MAXIMUM ORDERS:

8.1.1   Each Task Order shall have a specific quantity, but for the sake of economics in computing
bid prices, a minimum and maximum quantity has been established.  No individual Task Order will be issued for
less than the specified minimum nor more than the specified maximum, without written consent of the Contractor.
Should he so consent, the unit bid price shall still be used; no special pricing shall be allowed.  Should the
Contractor decline, the Government shall seek other Contractors to perform said services.  Orders shall be issued for
a wide range of varying quantities within the specified limitations.  Aggregate totals for some bid items may well
exceed the individual maximum quantity, and some bid items may not be required during the contract period. The
contractor will not be required to accept any task order for less than an aggregate amount of $2,500.00 or a
maximum aggregate amount of $100,000.00.

8.1.2   Not withstanding paragraph 8.1.1 above, the Contractor shall honor any order above or
below the order limitations indicated above unless that order (or orders) is returned to the Ordering Officer within
seven (7) working days after issuance, with written notice stating the Contractor's intent not to perform the items
called for and his reasons. Upon receiving this notice, the Government may acquire the services and/or supplies
from another source.

Part 9. COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (FAR 52.212-3)(APR 1984)

9.1 The Contractor shall be required to (a) commence work under this contract within the time stated
in the schedule below after receipt of a task order, (b) prosecute the work diligently and complete the entire work
ready for use not later than the calendar days stated in the schedule below. "Receipt of Task Order" shall be deemed
to be 5 days after date of issuance as reflected in block 3 of DD Form 1155 unless hand delivered. If hand delivered
"Receipt of Task Order” shall be the date acknowledged by the Contractor at the time of hand delivery. The time
stated for completion shall include final cleanup of the premises.

9.2 SCHEDULE TO DETERMINE PERFORMANCE TIME

 Value of Task             Material     Mobile-      Performance      Total
 Order(in dollars)        List**         zation         Period                 Completion
                                     Time***     Time

  2,500 - 10,000.00     5 Days         7 Days         13 Days               25 Days
 10,001 - 25,000.00    5 Days       12 Days         18 Days               35 Days
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 25,001 - 50,000.00    5 Days       18 Days         27 Days               50 Days
 50,001 -100,000.00   5 Days       27 Days         60 Days               92 Days
100,001 -  and Over  5 Days       36 Days      *70 Days+           111 Days+

* An additional 10 days will be added to the work time for each $10,000.00 value of the task order.

** The Contractor shall furnish the COR a list of required Government furnished materials prior to starting
any work. Differences from the COR list shall be resolved prior to initiation of work.

*** The mobilization time listed in schedule is maximum time Contractor may take to initiate work under a
specific task order. Any unused mobilization time will automatically be added to performance time for calculation of
completion date.

NOTE: On occasion, it may be necessary for the COR to extend or delay the completion time of a particular task
Order due to circumstances beyond the Contractor's control. On such occasion, the Contractor shall be notified in
writing of the time frame involved and resulting extension .

Part 10. LIQUIDATED DAMAGES:

Each task order will be assigned a performance period as stated above under paragraph titled
"COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984) (FAR 52.212-3)
(DEVIATION) determined by the schedule under "Delivery and/or Performance Period."  This performance period
added to task order execution date and allowable weather delays if applicable, will determine a completion date for
all specified work identified in an individual Task Order to be complete in accordance with contract technical
provision.  Should Contractor fail to complete specified work within this period, liquidated damages outlined herein
will be assessed based on the following schedule.

SCHEDULE TO DETERMINE LIQUIDATED DAMAGES

Value of Task Order             Damages/day of Late Performance
     (in dollars)                        (per day)

    2,500 - 50,000                      $50.00
  50,001 - 100,000                    $100.00

NOTE: The Contractor will not be held liable for Liquidated Damages when delay is caused by the Government.

THE STATED MAXIMUM

The stated maximum contract amount is estimated to be $600,000.00 during the base period and/or any option
period of this contract.   The aggregate total of all task orders issued during the life of this contract  shall not exceed
$3,000.000.00.
A guaranteed minimum amount shall be obligated in the basis contract period and at the time of exercising each
contract option period.  This guaranteed amount represents the Government's obligation to order a minimum in
services in each contract performance period.  In the unlikely event that no task orders are issued during the life of
the contract period, the contractor shall be paid two percent ($12,000.00) of the stated maximum for the base period,
and for any option period that is exercised, one percent ($6,000.00) of the stated maximum.
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TECHNICAL SPECIFICATIONS

SECTION 01526 - SPECIFICATIONS FOR RENTAL OF CONSTRUCTION EQUIPMENT WITH OPERATORS

A. Contractor shall make available for rental to the Government, either singly or in multiples, the equipment listed below,
complete with operators, in accordance with the following
specifications.

B. All equipment will be in condition to render efficient, economical, and continuous service. Failure of the equipment or

operator to perform to the satisfaction of the Contracting Officer1s Representative will be sufficient cause for the removal
of the equipment and/or operator from the job, or that the equipment or operator be replaced with those capable of
satisfactory performance.

C. All equipment shall be inspected and approved by the Contracting Officer’s Representative prior to its use on the job.
Equipment which is not approved shall be replaced or repaired at no cost to the government, prior to commencing work.

D. The Government shall have operational control and supervision of the work, including equipment utilization, work
schedules, priorities, and temporary work suspensions due to weather or other factors, but these conditions will in no
way release the Contractor nor his employees from the prevention of unsafe operation of equipment or liability from such
actions.

E. Contractor shall be responsible for obtaining any necessary licenses and permits for transportation of equipment on
public roads and for complying with any applicable Federal, State, and Municipal laws, codes, and regulations that may
apply to the equipment operations. The Contractor shall also assume full responsibility for the safety of the employees,
equipment, and materials, and for any damage or injury done by or to them from any source, and the Contractor shall be
similarly responsible for all damages to persons or property that occur as a result of negligent operations.

F. Contractor will conduct operations in compliance with the Corps of Engineers Safety Manual EM 385-1-I, dated 3
September 1996. Special Note: Seat belts, fire extinguisher, roll-over protection devices, and back-up alarms will be
installed on all applicable rental equipment in accordance with Section 16, Machinery and Mechanized Equipment.

G. Contractor shall bear all expenses of operation and repair. The Contractor shall furnish at his expense all skilled and
licensed operators, labor, fuel, and necessary equipment for transportation of fuel to equipment, including operators,
appliances, and supplies, and bear all expenses incidental to the efficient operation of the equipment in connection with
the work. The Contractor shall be responsible for the cost of any and all repairs required for the safe and continued
equipment operation. If the job task requires several days rental and the Contractor chooses to leave the equipment on
the job site rather than transport it to and from his storage yard, he shall do so at his own risk, and the Government shall
not be responsible for acts of nature or vandalism.

H. Contractor shall provide the requested equipment within three (3) working days after receipt of written notification
from the Contracting Officer's Representative. The Contractor shall deliver only those items of equipment specified, and
no equipment shall be removed from the job unless approved by the Contracting Officer's Representative, who may at
anytime release any piece of equipment or contractor personnel when such is determined unnecessary or when the job is
completed.

J. Upon completion of job task, the Contractor shall leave the work area in a clean, neat, and workman like condition

satisfactory to the Contracting OfficerTs Representative.

Am #0002
K. Payment for equipment rental shall be based on an hourly rental rate, with operator, in accordance with section
00800 paragraph 7.5.

L. List of Construction Equipment with Operator
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1. Motorgrader, self-propelled, ten foot (11') moldboard with scarifier.

2.  Motorgrader, self-propelled, twelve foot (14') moldboard with scarifier.

3. Bulldozer, crawler/tractor type, minimum eight (8') foot blade, hydraulic blade angle and tilt control,
minimum one hundred sixty-five horse power.

4. Dump Truck: ten (25) ton capacity.

5. Dump Truck: ten (10) ton capacity, tandem rear axle.

6. Dump Truck: two and one half (2-1/2) ton capacity, single axle.

7. Water tank truck, minimum one thousand five hundred (2000) gallons, with gravity spray bar.

8. Rubber Tire Tractor: minimum three-fourths (3/4) cubic yard front bucket and rear box blade with angle, tilt
and down pressure, all hydraulically controlled, minimum eighty (80) HP.

9. Ditching Machine: wheel type, (30) HP, capable of digging six inch (6") by thirty inch (30") depths.

10. Back-hoe: wheel type, hydraulic, minimum ninety (65) HP with interchangeable rock bucket.

11. Back-hoe: wheel type, hydraulic, minimum ninety (65) HP with hydraulic jack hammer attachment

12. Vibrating Plate Compactor: gasoline powered, hand operated, two thousand five hundred (2500) lb. force.

13. Vibrating Foot Compactor: (jumping jack/whacker) gasoline powered, hand operated.

14. Six Inch (6 ") Water and Trash Pump: gasoline or diesel powered, trailer mounted with four inch (6") by sixty
foot (60') suction hose with strainer head, forty foot (40') discharge hose.

15. Four Inch (4") Water and Trash Pump: gasoline or diesel powered, trailer mounted with four inch (4") by
sixty foot (60') suction hose with strainer head, forty foot (40') discharge hose.

16. Two Inch (2") Water and Trash Pump: gasoline or diesel powered, trailer mounted with two inch (2") by sixty
foot (60') suction hose with strainer head, forty foot (40') discharge hose.

17. Brush/Limb Chipper: maximum limb/brush size three inch (7") diameter.

18. Concrete saw: minimum five (5) HP., maximum cutting depth of four inches (4") in concrete and/or asphalt.

19. Chain-saw: minimum fourteen inch (16") bar with minimum engine displacement of two cubic inches (2").

20. Stump Grinder: minimum eight (13) HP, sixteen inch (14") blade.

21. Skid Loader: with 36” sand bucket.

22. Skid Loader: with 60” sandbucket.

23. Skid Loader: with 60” dirt bucket.

24. Skid Loader: with forks.

25. Skid Loader: with twelve (12") inch wide auger.
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26. Skid Loader: with sweeper.

27. Skid Loader: with hydraulic jack hammer

28. Track Excavator - 6’ max depth

29. Crane: eighteen (18) ton capacity.

30. Crane: eight (8) ton Capacity

31. Forklift: all terrain, six thousand (6,000)lb capacity.

32. Brush Hog: Minimum 40 HP Tractor with minimum five (5) foot wide mower.

33. Bobcat or equal w/twelve (12") inch rock bit sixteen

34. Bobcat or equal w/sixteen (16") inch rock bit, minimum 6’ depth

35. Bobcat or equal w/eighteen (18") rock bit, minimum 6’ depth

36. Bobcat or equal w/twenty four (24") inch rock bit, minimum 6’ depth

37. Bobcat or equal w/belling tool, minimum 6’ depth

38. Weedeater: Commercial type with line and/or blade

39. Boom Mower: Minimum 40 HP Tractor with a hydraulic boom and a minimum five (5) foot wide mower. The
boom will reach a minimum of fifteen (15) feet.

40. Self propelled sweeper 6’

41. Power pruner, Minimum 14” bar, 15 ft extension.

42. Welder, minimum 180 amp portable, w/ 11o volt connection, acetylene cutting torch, portable grinder.

43. Generator, minimum 5000 watt, portable, 110 or 220 volt.

44. Garden/ Lawn type mower, commercial, minimum 15 hp, 48” cut.

45. Power washer, minimum 2500 psi, portable

46. Water storage tank, trailer mounted, with power sprayer.

47. Mops/brooms/squeegees, Industrial type.

48. Track hoe, minimum 24” bucket, max 18’ depth

49. Truck mounted excavator, 36” bucket.

50. Track loader, minimum 1 yd bucket 60 hp

51. Air compressor, minimum 185 CFM, portable
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52. Bucket lift, minimum 40 ft. boom

53. Concrete pump truck, minimum 30 yds / hr

54. Push mower, 22” cut

55. Flat bed Trailer and haul truck, 17,000 lb capacity capable of hauling 4430 John Deere Tractor w/cab.

56. Offset Disc Plow, 12 ft. 18” disc

57. Batwing Mower, 15 ft.

58. Hammer Drill, capable of drilling up to 2” hole

59. Hilti Gun w/ shots

60. Tractor Agriculture type minimum 90 hp, 3 point or hydraulic connections.

61. Steel Wheel Vibratory Asphalt Roller, minimum 1 1/4 ton. portable.

62. Paving Machine, minimum 6’ laydown.

63. Vibratory Concrete Screed, minimum 18 ft, air operated.

64. Power Trowel, 48”

65. Concrete float, 36” alloy

66. Asphalt Rakes, 36”

67. Vibratory sheepsfoot, 5’ drum

68. Walk behind trencher, minimum 24”, 6” width

69. Grout pump, minimum 10 yds/ hour

70. Tractor w/ power tiller, min 70 hp with 6’ tiller
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SECTION 02607A - SPECIFICATIONS FOR INSTALLATION OF UNDERGROUND SLEEVES

A. Furnish all labor, tools, and equipment to excavate, install schedule eighty (80) p.v.c. pipe in various sizes, in
accordance with standard practices, and cover pipeline according to the alignment and grades provided by the Corps of
Engineers, at various locations by the following specifications. These bid items will not include the following material
costs: PVC pipe, end caps, locator post. These materials will be determined and identified during the Quantity Survey's
(para. 7.4) and a supply list will be provided to the Government by the Contractor using current catalog pricing as
described in the supplies and materials section.  The qualified low current catalog price will then be included with the
Task Order. Upon issuance  the Task Order becomes a firm, fixed-price order for the work specified.  Upon acceptance of
the work as specified in the Task Order by the COR, the Contractor shall, upon invoicing, be paid the amount shown on
the Task Order.  This price shall be full compensation for furnishing all labor, tools, equipment, materials, and
incidentals necessary to complete all work as specified.

B. Bids for trench widths shall be based on six (6) inches for installation of two (2) inch to four (4) inch pipe, with a
minimum cover of eighteen (18) inches.  Measurement of the pipeline will be from end to end.    (Am #0002)

C. Excavation shall be by mechanical methods only, as no blasting will be allowed.

D. If rock is encountered, the Contracting Officer's Representative shall be notified immediately so that the unit price for
rock may be applied. Failure of promptly notification will void any claim for a rock unit price.

E. The ditch line shall be backfilled with material containing no rocks larger than two (2) inches in diameter, and shall be
compacted in six (6) inch lifts using a hand-operated air tamper to original ground level. An underground marking tape of
a highly visible color, which is six (6) inches wide with "CAUTION-UNDERGROUND LINE" printed thereon, shall be laid
along the trench line at a below-ground depth of six (6) inches.

F. The Contractor shall provide the cleaner, glue, and all incidental items for completion of the work.

G. Work shall be inspected by the Contracting Officer's Representative prior to; backfilling, who shall advise the
Contractor of any deficiency found. The Contractor will take immediate action to correct said deficiency and to insure
that the problem does not recur.

H. Work performed as prescribed by these specifications shall be paid for at the unit price bid for services by the linear
foot of excavation and installation, with a separate bid price for rock. This price shall be full compensation for furnishing
all labor, tools, equipment and incidentals necessary to complete all work items as specified above.

J. The work area shall be cleaned and restored to original condition. All trash, debris, and refuse resulting from
Contractor's activities shall be removed and disposed of off the job site.

K. No payment shall be made until the job has been inspected and approved by the Contracting Officer's Representative
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SECTION 02842 - SPECIFICATIONS FOR PICNIC TABLE DELINEATION

A. Furnish all tools, equipment, labor to place or remove site delineation in accordance with the following drawings and
specifications.

1. Contractor will remove old timbers of various dimensions and excavate or pull and remove post or concrete
pier that the timbers are mounted on.    (Am#0002)    All materials resulting from the removal of the delineation and piers
will be disposed of off Government property.

B. Placing timbers for delineation -  Contractor will excavate trenches to place timbers, either by hand or mechanical
means.

C. The timber delineation shall be of  .40 lb./cu/ft pressure treated and/or cedar timbers suitable for ground contact, in
various dimensions from 4”x 6”, 6”x 6”, 8”x 8”, 12”x 12”.    (Am#0002) 

D. Various sizes of timbers from 4”x 6”, 6”x 6”, 8”x 8”, 12”x 12” and 5/8” rebar to attach the timbers will be
furnished by the government in accordance with paragraph 7.4 of the contract.    (Am#0002)

E. Contractor will drill 5/8” diameter hole on three ft. centers and 6” from the end of every timber.

F. 5/8” x 3’ rebar will be driven through the hole and recessed 1/2” from the top of the timber. Care will be taken around
utility lines. Electric, water and sewer lines will be located before driving rebar in ground.

G. Contractor will place timbers a minimum of 15 ft from all sides of either the picnic table slab or edge picnic shelter, or as
designated by government.

H. Timbers will be placed with their tops flush with ground level, unless otherwise specified by the COR.

J. Work performed as prescribed by these specifications shall be paid for at the unit price bid for services by the linear
foot of horizontal timbers installed and by the linear ft. of horizontal timber removed.

K. The work area shall be cleaned and restored to original condition. All trash, debris and refuse from the contractor's
activities shall be removed and disposed of off government property.
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